

Gordie Howe International Bridge

Construction Activities - Canada

Week of April 17, 2023

Canadian Port of Entry (POE)

- **Main Building:** Continued framing and block wall work as well as the installation of interior plumbing, electrical, HVAC, Controls and fire suppression.
- **Primary Inspection Lanes (PIL) Pavilion:** Completed foundation walls of building. Continued work on north bridge foundation and on underground utilities. Continued installation of crash blocks.
- **Maintenance Building:** Continued installation of interior plumbing, electrical, HVAC and Controls. Continued roofing work and preparation for rolling door installation.
- **Tolling Building and Canopy:** Continued installation of curtain walls. Completed structural steel erection and detailing.
- **Hazmat Canopy:** Completed structural steel erection and decking. Began underground work and Slab on Grade.

Canadian Bridge site

- Rebar stitch pours are ongoing and rebar work continues.
- Installation on the deck continues.
- Approach and back span activities are ongoing.
- Stay cable installation work continues.
- Steel for bridge deck and anchor boxes continue arriving on-site. Precast panels continue arriving on-site.



Questions? 1-844-322-1773 | info@wdbridge.com | www.gordiehoweinternationalbridge.com

